CALIFORNIA SUPPLEMENTAL CHANGE

CO No.: 00048.1

High-Speed Rail Authority ORDER (CO)
TITLE: PG&E and AT&T Facilities Relocations- DATE: 4/27/2018
Provisional Sum
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat

Tutor Perini/Zachry/Parsons, a Joint Venture

1401 Fulton Street

Suite 400

Fresno, CA 93721
DESCRIPTION OF CHANGE:
This Supplemental Change Order increases the amount of the “Provisional Sums” as defined in Book 2, Part A
Subpart 2, Special Provisions, Section 6 “Provisional Sums” to compensate the Contractor to manage and
subcontract all direct services required for the relocation of “PG&E and AT&T - Excluded Third Parties Utilities”

METHOD OF FUNDING AND PAYMENT:
This Supplemental Change Order increases the total amount of the Provisional Sums described above by
$40,000,000.00.

All other terms and conditions of the original Change Order No. 00048 shall remain unchanged and in full force
and effect.

TIME ADJUSTMENT:

Any delay due to this Change Order, if any and if determined to be a controlling operation, shall be evaluated
pursuant to the Contract terms, including Section 23.4, “Equitable Adjustments — Limitation on Delay and
Disruption Damages,” of the General Provisions.
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CALIFORNIA SUPPLEMENTAL CHANGE

CO No.: 00048.1

High-Speed Rail Authority ORDER (CO)
TITLE: PG&E and AT&T Facilities Relocations- DATE: 4/27/2018
Provisional Sum
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfacticn of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represenied.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
Jjustified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Altached as [indicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.
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